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VOUCHER FOR TRANSFERS Accounts Of

CIC #: 99EPA SUPERFUND
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1)

Billed Date: 01-Jun-2012 : :
Customer Order Number DW96957968 : Mission Assignment No: * . ,
' ~ NLINDUSTRIES 338551 BZ819 . Facility: NL Industries, Inc. OU1 N
EPA 659 . | ACH DW96957968-01-0 -
) : . RPM: Theresa Hwilka .
D.O. Voucher No. BU. Voucher No.  Bill No. Paid By Check No. ‘Collection Vou. No. . Date:  6/22/12 .
: 27058484 : : : . .
Partial # 14 01-May-2012 Thru 01-Jun-2012 LR AR
_ Billed Office (Mail To): S Billing Office (Send Remittance To) - ! 141471
U S ENVIRONMENTAL PROTECTION AGENCY : USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 L 0 0O
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE -

CINCINNAT!I OH 45268-7002

MILLINGTON TN 38054-5005

96231

Y e e S ey
96 NA X 3122.0000 G5 08 2416 868 022968

$378.81

"$4.49

1 INHOUSE OTHER RESOURCES | SUPERFUND M&S
t INHOUSE - LABOR " DEPARTMENTAL OVERHEAD COSTS . $109.27
-1 INHOUSE - LABOR . GENERAL AND ADMINISTRATIVE OVERHEAD COSTS . : : ) $32.55
1 INHOUSE - LABOR LABOR - i . $232.50
Subtotal: . $378.81
Total Billed Amount: $378.81
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 01-Jul-2012 - Pay This Amount: $378.81
THE 5ERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
INDICATED "
)0/ 2
DATE SIGNATURE
Atmae S Da rp NIan
Funds Authorized: $281.000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $122,175.79 | certify that the above articles were received and accepted or the services performed as stated and
; . 121,796.98° should be charged to the appropriation(s) and/or fund(s) as indicated apoye or that the advance
Prev Billed Amount: s payment requested is approved and should be paid as indicated.
Current Billed Amount ' $378.81
- Total Flux Billed: $0.00
Prev Flux Billed: E $0.00 Date: . -
Current Flux Billed: $0.00 ‘ Authorized Administrative or Certifying Officer ' .
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Annraved hv Treasury Far tse in | ieu of SF 1080 enhilnonit 099 v2 1 3



msfcr.2.1.13 074~
S9EPR |

KANSAS CITY DISTRICT
NL INDUSTRIES, NJ'
IA Number: DW96957968

MONTHLY REPORT FOR MAY 2012

PROGRESS REPORT

Page:
Date:

148
04-JUN-2012

Total Expended to Date:

Revised Reimbursable . Direct Fund Cite IA Totals
{96X3122) ' (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $281,000.00 $0.00 $281,000.00-
l.ess Total Expenditures: (-} $122,175.78 $0.00 $122,175.79
Less Undelivered Orders: (-3 $95,189.47 $0.00 $95,189.47
Less Commitments: {(-) $4,760.65 ©$0.00 $4,760.65
Funds Available Balance: $58,874.09 $0.00 $58,874.09
BRILLING ACTIVITY (96¥3122):
Bill Number: 27058484
Funds Expended During Report Period: $378.81
Total Billed to Date: $122,175.79
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
$0.00
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KANSAS CITY DISTRICT
NL INDUSTRIES, NJ

IA Number: DW263957968

Bill Number: 27058484
Bill Invoice Date: 01-JUN-2012

Monthly Billing Amount {96X3122):

Monthly Direct Fund Cite Contract Cost(68x8145):

Budget Categories

Personnel ~

Fringe Benefits

Travel

Equipment

Supplieas

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

TGO DN T W

k TOTAL

LABOR BREAKQUT FOR MONTH:

" PROGRESS REPORT

Individual™

" AMY DARPINIAN

TOTAL LABOR:

Location

KANSAS CITY DISTRICT

$378.81 .
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date
$150.01 $6,173.28 $6,323.29
$82.49 $3,380.32 $3,462.81
$0.00 $351.31 $351.31
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $104,810.53 $104,810.53
$0.00 $0.00 . $0.00
©$4.49 $1,185.59 $1,190.08
$236.99 $115,901.03 $116,138.02
$141.82 $5,895.95 $6,037.77
$378.81 $121,796.98 $122,175.79
Function Hours Labor Amcunt-
CHEMIST 3.50 $374.32
3.50 $374.32



RA PRP Oversight

 NLINDUSTRIES PROGRESS REPORT_05- 2012.00C 1

Site: NL Industries, Inc. Superfund Site Phase:
27058484 o
Bill No.: ) IAGNo.. | DW-96-95796801-0 | P2:338551 | S EXP- | 43 Marcn 2013
Partial No. 14 - Date: :
Reporting From: - To: EPA RPM: USACE PM:
Period: 01-May-2012 | 01-Jun-2012 Jonathan Gorin Amy Darpinian
i Work Performed
One site visit occured in May 2012. Reduced oversight to an as-needed basis.
Narrative Attended as needed meetings via conference call.
Meetings e " As needed progress meetings; attended via conference call.
. This Period ¢ Contractor attended meeting with EPA for residences. .
Key
Milestones - | » None.
Completed
Projected Work
e LBG will continue to perform contractor oversight on an as needed basis as well as continue to
Narrative support EPA and USACE in contractor data review and analysis.
o RA field work oversight expected to start again in late summer 2012. _
e LBG will prepare invoices detailing monthly work and split sampling efforts.
Meetings e Weekly progress meetings expected to restart in July 2012.
Key e Start-up of Summer field work contractor oversight
Milestones | « Mobilization by the contractor to perform field oversight.
Forthcoming ' .
Issues
. Tédhﬁi(::al o None
Schedule ~1* None
: Fundmg ‘|'® None
IAG Funding Summary
USACE Total IAG Expiration Date
" $281,000 - $281,000 03 March 2013
See attached files for Financial Reports.
Obligations Plan (FY12) _
No planned obligations for Fiscal Year *12.
6/13/2012




Scope of Work Summary

The scope of work for the NL Industries, Inc. Superfund sité is PRP. oversight of the remedial acfivities in the West Stream in
Pedricktown, NJ of lead contaminated sediments, Work' to be pe%fon'lned includes field oversight of the PRP contractor RA
activities, confirmatory split sampling of sediments, and review of téchnical documents generated by the PRP.

Project Development Team :
Name , Responsibility = | Phone

Amy Darpinian USACE Project Manager . 816-389-3897 - .
Janice Quilty Contract Specialist IR 816-389-3826 o o o
James Lyons ___Project Geologist © -7 .| * 816-389-3477 ‘
Paul Speckin Project Engineer - " * 816-389-3592
Shelly Allen Program Analyst : oon | 816-389-3354
Robert Pender, Jr. USACE Program Manager L 816-389-3364.

Shane McDonald - Louis Berger Project Manager 610-280-4032

W = - “June 13,2012"

Amy Darpinian ' ’ : Date
Project Manager ' :

NL INDUSTRIES PROGRESS REPORT_05- 2012.D0C 2 ‘ 6/13/2012




NL Industries Superfund Site Oversight
DW9695796801-0; ; P2: 338551
Funds Availability for In-House (USACE) Tasks

I FY12 Q1 - : FY12 Q2 FY12 Q2
3 Bill# 10 1 12 L 13 14 15 16 17
jitem Oct-11 Nov-11 . Jan-12 Feb-12 Apr-12 May-12 Totals
Travel Expenses 351.31 351.31
Other: Reproduction Services ' ’ -
Departmental Overhead 161.60 136.69 69.50 35.22 35.22 130.31 124.89 109.27 3,607.44
Administrative Overhead 47.50 4072 ‘ 20.70 . 10.49 - 1049 ~38.82 37.20 32.55 1,044.89
Labor ' ’ 348.78 290.84 147.88 : 74.94 74.94 277.28 26573 232.50 7.638.14
Other COE (M&S fee) 6.69 5.62 373.97 452.09 1.45 78.48 131.78 4.49 1,140.61
Total KCD This Period: 565 474 612 573 122 525 911 379 13,782.39
Cummulative Total: ) 13,769.89 14,243.76 14,855.81 15,428.55 15,5650.65 16,075.54 16,986.45 17,365.26
Funding Received (KCD) 81,000.00
Remaining Iin-House $$ . 67,230.11 66,756.24 66,144.19 65,571.45 65,449.35 64,924.46 64,013.55 63,634.74
Funding Received (LBG) - : - - . ) - . - . 200,000.00
Funding Awarded . ' ’ . ) ) 200,000.00 |
Remaining for award - - - - - -
Louis Berger Invoice Paid 0 0 30925.98 37553.47 0 6093.94 10202.4
Total Invoices Paid 20034.74 20034.74 50960.72 88514.19 88514.19 94608.13 104810.53 104810.53
Remaining to Invoice 179,966.26  179,965.26 149,039.28 111,485.81 111,485.81  105,391.87 95,189.47  95,189.47
Total Billed this Period 564.57 473.87 31,538.03 38,126.21 122:10 6,618.83 11,113.31 378.81
Cumulative total billqd 33,804.63 34,278.50 65,816.53 103,942.74 104,064.84  110,683.67 121,796.98 122,175.79
Total 1AG Rec'd 281,000 281,000 281,000 281,000 281,000 281,000 281,000 281,000
Total IAG Remaining 247,195 246,722 215,183 177,057 176,935 170,316 159,203 158,824
Cumulative total billed e Total IAG Rec'd )
= = » Projected Total
$300,000
+ $250,000
- - <=
o w» @ -
$200,000
$150,000
$100,000
$50,000
$0

K\MissionProjects\ntw\NL _Industries\Project Management\Progress Reborts\NL_CostTrack.xlsx
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